

**CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS or ACTIVITIES**  
**For the 4th Quarter Ended December 31, 2019**

**Municipality of Bacolor, Pampanga**

Program or Project	Location	Total Cost/Budget	Date Started	Target	Project Status		No. of	Remarks
				Completion	%of	Total Cost	Extensions,	
				Date	Completion	Incured to Date	if any	
Local Access Road in Brgy San Antonio, Bacolor Pampanga	San Antonio, Bacolor Pampanga	11,273,000.00	not yet implemented					amount received on october 15, 2019 for local access road in brgy san antonio, bacolor, pampanga under the 2019 Assistance to Municipalities (AM)
Priority Projects	Bacolor, Pampanga	5,000,000.00	not yet implemented					amount received from the Provincial Government of Pampanga on november 15, 2019 for priority projects per LBP check no. 2782620 dated 11/14/2019.
PCF project	Bacolor, Pampanga	2,300,000.00	not yet implemented					amount received from DILG Region on december 12, 2019 under the Performance Challenge Fund (PCF) per LBP check no. 164025 dated 12/09/2019.

EDNA V. SUN  
Mun. Accountant

HON. EDUARDO G. DATU, GEO, MPM  
Municipal Mayor