

FDP Form 6- Trust Fund Utilization

**CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS or ACTIVITIES
For the 1st Quarter Ended March 31, 2019**

Municipality of Bacolor, Pampanga

Program or Project	Location	Total Cost/Budget	Date Started	Target	Project Status		No. of	Remarks
				Completion	% of	Total Cost	Extensions,	
				Date	Completion	Incured to Date	if any	
Local Road Rehabilitation Improvement in Brgy San Antonio	Brgy San Antonio Bacolor, Pampanga	9,401,275.00	July, 2018	January, 2019	100%	9,401,275.00		Excess funds of Php41,175.00 refunded to Bureau of Treasury per Land Bank check no.2370484 dated 03/08/2019.
DSWD BUB 2016 Sustainable Livelihood Program Track II	Various brgys of LGU Bacolor	2,000,000.00	Sept. 2018	Dec. 2018	57%	1,147,500.00		

EDNA V. SUN
Mun. Accountant

HON. JOSE MARIA O. HIZON
Municipal Mayor